Task Name Start Task Summary 2004
May | Jun Jul [ Aug Sep [ Oct Nov Dec
SV-0405D Fri 5/21/04 Campbell Loggers % RP,TC,MR
SV-0406D Mon 5/31/04 GENSET Install & General Site Maint TC,JG,HD-B
SV-0406N Thu 5/27/04 MMCR Install RP KW
SV-0406.5D Mon 6/14/04 MMCR Install RP,TC,JG
SV-0407N Thu 7/1/04 Campell Loggers, H2GEN Maint TC,RP
SV-0407D Mon 7/19/04 AERI Prep RP,TC,JG
SV-0408M Thu 8/5/04 Campbell Loggers,AWS/H2GEN maint,UPS =] TC,RP.BOM
SV-0408D Mon 8/16/04 AERI Install TC,JG,RP,SSEC
SV-0409D Mon 8/30/04 Callibration m TC,RP,JG,BP
SV-0409.5D Mon 9/13/04 General Maint, TSI,MPL,UPS,Split A/C E-Van TC,RP,JG AE-S
SV-0409N Thu 9/16/04 Calibration, Digicora Upgrade, TSI,MPL,Split A/C E-Van RP,CF,AE-S,TC
SV-0410MDN Mon 9/20/04 Management Visit KN,DR
SV-0410M Fri 10/22/04 GENSET Install, Digicora Upgrade, TSI, Split A/C E-Van EEEEEE{ RP,HD-B,AE-S
SV-0411D Mon 11/1/04 Upgraded MMCR Install RP,TC,JG
SV-0411M Mon 11/22/04  Calibration, AWS/H2GEN maint,Change H2 Cyl SEEEEEE TC,RP
SV-0412N Thu 12/9/04 H2GEN Maint
SV-0503M Mon 3/7/05 H2GEN Maint
SV-0504N Thu 3/31/05 H2GEN Maint
SV-0507M Mon 7/4/05 H2GEN/AWS Maint
SV-0508N Thu 8/4/05 H2GEN/AWS Maint
SV-0511M Mon 11/7/05 H2GEN Maint
SV-0512N Thu 12/1/05 H2GEN Maint
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